Excel Sample Data

Project Management Data

Project Name	Task Name	Assigned to	Start Date	Days Required
Marketing	Market Research	Alice	01-01-2024	13
Marketing	Content Creation	Bob	14-01-2024	14
Marketing	Social Media Planning	Charlie	28-01-2024	22
Marketing	Campaign Analysis	Daisy	18-02-2024	25
Product Dev	Prototype Development	Ethan	02-01-2024	18
Product Dev	Quality Assurance	Fiona	20-01-2024	10
Product Dev	User Interface Design	Gabriel	04-02-2024	25
Customer Svc	Service Improvement	Hannah	01-02-2024	22
Customer Svc	Ticket Resolution	Ian	24-02-2024	25
Customer Svc	Customer Feedback	Julia	21-03-2024	30
Financial	Budget Analysis	Kevin	02-02-2024	22
Financial	Financial Reporting	Mark	13-02-2024	21
Financial	Investment Planning	Mark	19-03-2024	25
Research	Market Trends Analysis	Nathan	02-01-2024	23
Research	Data Collection	Olivia	26-01-2024	32
Research	Research Paper Writing	Peter	28-02-2024	27
Development	Software Development	Quinn	02-01-2024	36
Development	Feature Enhancement	Rachel	08-02-2024	34
Development	Code Review	Sam	14-03-2024	30
Production	Manufacturing	Tim	03-01-2024	47
Production	Quality Control	Ursula	17-02-2024	27
Production	Packaging Design	Victor	14-03-2024	22
Sales	Lead Generation	Wendy	03-01-2024	60
Sales	Client Meetings	Xavier	06-01-2024	20
Sales	Contract Negotiation	Yvette	03-02-2024	35
Support	Technical Support	Zoe	01-01-2024	25
Support	Bug Fixes	Aaron	27-01-2024	31
Support	Software Updates	Bella	02-03-2024	22
Operations	Process Optimization	Calvin	03-01-2024	30
Operations	Inventory Management	Diane	03-02-2024	25
Operations	Facility Maintenance	Edward	29-02-2024	20
Consulting	Strategic Planning	Fiona	02-01-2024	35

Consulting	Market Expansion	Gary	02-02-2024	32
Consulting	Client Advisory	Helen	06-03-2024	25
Training	Employee Training	Isaac	04-01-2024	27
Training	Certification Programs	Jane	28-01-2024	30
Training	Skill Development	Kyle	28-02-2024	22
Events	Event Planning	Laura	03-01-2024	25
Events	Conference Management	Mike	03-02-2024	20
Events	Sponsorship Coordinatio	n Nancy	24-02-2024	35
Logistics	Supply Chain Management	Oscar	03-01-2024	25
Logistics	Transportation Planning	Patricia	29-01-2024	30
Logistics	Inventory Optimization	Quentin	29-03-2024	20
Engineering	Product Design	Rachel	02-01-2024	25
Engineering	System Integration	Sam	02-02-2024	22
Engineering	Prototype Testing	Tom	23-02-2024	27

End Date	Progress
14-01-2024	78%
28-01-2024	100%
19-02-2024	45%
14-03-2024	0%
20-01-2024	100%
30-01-2024	78%
29-02-2024	0%
23-02-2024	100%
20-03-2024	100%
20-04-2024	0%
24-02-2024	10%
09-02-2024	78%
13-04-2024	100%
25-01-2024	50%
27-02-2024	0%
26-03-2024	0%
07-02-2024	100%
13-03-2024	0%
13-04-2024	0%
19-02-2024	30%
15-03-2024	0%
05-04-2024	0%
03-03-2024	70%
26-01-2024	78%
09-03-2024	0%
26-01-2024	100%
27-02-2024	100%
24-03-2024	0%
02-02-2024	40%
28-02-2024	0%
20-03-2024	0%
06-02-2024	60%

05-03-2024	0%
31-03-2024	0%
31-01-2024	80%
27-02-2024	0%
21-03-2024	0%
28-01-2024	30%
23-02-2024	0%
30-03-2024	0%
28-01-2024	50%
28-02-2024	100%
18-04-2024	0%
27-01-2024	20%
24-02-2024	0%
21-03-2024	0%